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Budget 19 18 18 31 51 13 46 26 30 21 15 15

Actual 17 15 22 23 18 26
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Work scope for shutdown of the Package Boiler was completed ahead of schedule.  More manpower was 
used in March than budgeted for this effort.


